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ESTIMATE RUN 08/14/2017

ESTIMATE SUMMARY 08:24:34

CONTID: C18180         ESTIMATE NO: 0025 FINL 2005

PCN: 18180-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US40:OVER SAND CREEK - FBR PERCENT TIME:

PROJECT NO: FBR 0404-050                  

US40:OVER SAND CREEK - FBR

NAME OF ROAD: 040C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,358,682.01 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,365,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

-0.01

0.00

0.00

10,000.00

$

$

$

$

0.00

5,358,682.02

5,358,682.02

0.00

5,358,682.02

0.00

0.00

5,358,682.02

0.00

AMOUNT DUE 5,358,682.02 10,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ARAPAHOE, REGION 6

  

360.0 TIME ALLOW: 360

ORIG TIME ALLOW: 354

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/23/2013

07/23/2013

05/01/2017

05/01/2017

08/14/2017

06/06/2013

06/14/2013

07/01/2013

07/23/2013
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0010 Removal of Tree 27.000

0.000

202-00010  
 

8,100.0027.000

0.00

27.000

EACH

300.00000

0015 Removal of Headwall 2.000

0.000

202-00015  
 

650.002.000

0.00

2.000

EACH

325.00000

0020 Removal of Inlet 5.000

0.000

202-00019  
 

2,500.005.000

0.00

5.000

EACH

500.00000

0025 Removal of Pipe 234.000

0.000

202-00035  
 

3,510.00234.000

0.00

234.000

LF  

15.00000

0030 *Removal of Delineator 15.000

0.000

202-00090  
 

75.0015.000

0.00

15.000

EACH

5.00000

0035 Removal of Curb and Gutter 1,147.000

0.000

202-00203  
 

5,735.001,147.000

0.00

1,147.000

LF  

5.00000

0040 Removal of Curb, Gutter and Sidewalk 1,710.000

0.000

202-00204  
 

10,260.001,710.000

0.00

1,710.000

LF  

6.00000

0045 Removal of Concrete Curb Ramp 37.000

0.000

202-00206  
 

666.0037.000

0.00

37.000

SY  

18.00000

0050 Removal of Concrete Pavement 1,407.000

0.000

202-00210  
 

9,145.501,407.000

0.00

1,407.000

SY  

6.50000

0055 *Removal of Asphalt Mat 7,848.000

0.000

202-00220  
 

35,316.007,848.000

0.00

7,848.000

SY  

4.50000
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 *Removal of Ground Sign 13.000

0.000

202-00810  
 

975.0013.000

0.00

13.000

EACH

75.00000

0065 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

0.000

LF  

1.85000

0070 *Removal of Guardrail Type 3 1,404.000

0.000

202-01130  
 

3,861.001,404.000

0.00

1,404.000

LF  

2.75000

0075 *Removal of End Anchorage 3.000

0.000

202-01300  
 

570.003.000

0.00

3.000

EACH

190.00000

0080 Clean Culvert 1.000

0.000

202-04002  
 

480.001.000

0.00

1.000

EACH

480.00000

0085 Embankment Material (Complete In Place) 18,192.000

0.000

203-00060  
 

136,440.0018,192.000

0.00

18,192.000

CY  

7.50000

0090 Muck Excavation 225.000

0.000

203-00100  
 

3,375.00225.000

0.00

225.000

CY  

15.00000

0095 Blading 23.000

0.000

203-01500  
 

2,300.0023.000

0.00

23.000

HOUR

100.00000

0100 Backhoe 21.000

0.000

203-01510  
 

1,995.0021.000

0.00

21.000

HOUR

95.00000

0105 Dozing 1.000

0.000

203-01550  
 

95.001.000

0.00

1.000

HOUR

95.00000

0110 Potholing 107.000

0.000

203-01597  
 

16,050.00107.000

0.00

107.000

HOUR

150.00000
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 Sweeping (With Pickup Broom) 67.000

0.000

203-01622  
 

8,710.0067.000

0.00

67.000

HOUR

130.00000

0120 Laborer 26.000

0.000

203-02330  
 

910.0026.000

0.00

26.000

HOUR

35.00000

0125 Structure Excavation retaining wall 75.000

0.000

206-00000  
 

1,275.0075.000

0.00

75.000

CY  

17.00000

0130 Structure Backfill (Class 1) retaining wall 245.000

0.000

206-00100  
 

4,900.00245.000

0.00

245.000

CY  

20.00000

0135 Filter Material (Class A) 560.000

0.000

206-00510  
 

25,200.00560.000

0.00

560.000

CY  

45.00000

0140 Filter Material (Class C) 55.000

0.000

206-00530  
 

2,200.0055.000

0.00

55.000

CY  

40.00000

0145 Topsoil 2,213.000

0.000

207-00205  
 

30,982.002,213.000

0.00

2,213.000

CY  

14.00000

0150 Erosion Log (20 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

0.000

LF  

5.00000

0155 Silt Fence 4,990.000

0.000

208-00020  
 

7,984.004,990.000

0.00

4,990.000

LF  

1.60000

0160 Sediment Basin 0.000

0.000

208-00030  
 

0.000.000

0.00

0.000

EACH

700.00000

0165 Concrete Washout Structure 4.000

0.000

208-00045  
 

3,000.004.000

0.00

4.000

EACH

750.00000
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 Storm Drain Inlet Protection (Type 1) 916.000

0.000

208-00051  
 

6,412.00916.000

0.00

916.000

LF  

7.00000

0175 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

6,000.004.000

0.00

4.000

EACH

1,500.00000

0180 Removal and Disposal of Sediment (Labor) 302.000

0.000

208-00103  
 

10,570.00302.000

0.00

302.000

HOUR

35.00000

0185 Removal and Disposal of Sediment (Equipment) 26.000

0.000

208-00105  
 

2,990.0026.000

0.00

26.000

HOUR

115.00000

0190 Erosion Control Supervisor 337.000

0.000

208-00206  
 

8,425.00337.000

0.00

337.000

DAY 

25.00000

0195 *Water (Landscaping) 12.580

0.000

209-00100  
 

3,145.0012.580

0.00

12.580

MGAL

250.00000

0200 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

0.000

EACH

7.75000

0205 Reset Structure bus bench 1.000

0.000

210-00001  
 

550.001.000

0.00

1.000

EACH

550.00000

0210 Reset Marker 1.000

0.000

210-00060  
 

100.001.000

0.00

1.000

EACH

100.00000

0215 *Reset Ground Sign 1.000

0.000

210-00810  
 

150.001.000

0.00

1.000

EACH

150.00000

0220 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

150.00000
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

0.000

EACH

500.00000

0230 Modify Manhole 2.000

0.000

210-04015  
 

2,400.002.000

0.00

2.000

EACH

1,200.00000

0235 *Seeding (Native) 2.480

0.000

212-00006  
 

1,525.202.480

0.00

2.480

ACRE

615.00000

0240 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

1,625.00000

0245 *Mulching (Weed Free) 0.500

0.000

213-00003  
 

212.500.500

0.00

0.500

ACRE

425.00000

0250 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.000

ACRE

11,358.34000

0255 *Mulch Tackifier 100.000

0.000

213-00061  
 

185.00100.000

0.00

100.000

LB  

1.85000

0260 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

3,251.00000

0265 *Landscape Maintenance 1.000

0.000

214-00000  
 

12,500.001.000

0.00

1.000

L S 

12,500.00000

0270 *Deciduous Tree (2 Inch Caliper) 28.000

0.000

214-00220  
 

9,100.0028.000

0.00

28.000

EACH

325.00000

0275 *Brush Layer Cutting 417.000

0.000

214-01010  
 

1,730.55417.000

0.00

417.000

EACH

4.15000
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

7,683.000

0.000

216-00201  
 

16,134.307,683.000

0.00

7,683.000

SY  

2.10000

0285 *Turf Reinforcement Mat (Class 2) 1,828.000

0.000

216-00302  
 

5,941.001,828.000

0.00

1,828.000

SY  

3.25000

0290 *Herbicide Treatment 10,287.000

0.000

217-00000  
 

822.9610,287.000

0.00

10,287.000

SY  

0.08000

0295 *Wildlife Biologist and Nest Removal 54.000

0.000

240-00000  
 

4,176.9054.000

0.00

54.000

HOUR

77.35000

0300 Aggregate Base Course (Class 6) (6 in) 3,016.800

0.000

304-06000  
 

33,184.803,016.800

0.00

3,016.800

TON 

11.00000

0305 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

125.73000

0310 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,686.500

0.000

403-33841  
 

144,157.592,686.500

0.00

2,686.500

TON 

53.66000

0315 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,295.440

0.000

403-34871  
 

92,779.411,295.440

0.00

1,295.440

TON 

71.62000

0320 *Emulsified Asphalt (Slow-Setting) 403.000

0.000

411-10255  
 

1,011.53403.000

0.00

403.000

GAL 

2.51000

0325 Concrete Pavement (6 Inch) 934.000

0.000

412-00600  
 

37,360.00934.000

0.00

934.000

SY  

40.00000

0330 Concrete Pavement (10 Inch) 732.000

0.000

412-01000  
 

43,920.00732.000

0.00

732.000

SY  

60.00000
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 Geotextile (Drainage) (Class 3) 5.000

0.000

420-00114  
 

90.005.000

0.00

5.000

SY  

18.00000

0340 Riprap (9 Inch) 3.000

0.000

506-00209  
 

450.003.000

0.00

3.000

CY  

150.00000

0345 *Riprap (24 Inch) 6,300.000

0.000

506-00224  
 

472,500.006,300.000

0.00

6,300.000

CY  

75.00000

0350 Concrete Class D (Bridge) 6.700

0.000

601-03040  
 

2,680.006.700

0.00

6.700

CY  

400.00000

0355 Concrete Class D (Wall) 37.400

0.000

601-03050  
 

14,960.0037.400

0.00

37.400

CY  

400.00000

0360 *Structural Concrete Coating 55.000

0.000

601-40300  
 

445.5055.000

0.00

55.000

SY  

8.10000

0365 *Reinforcing Steel 1,088.000

0.000

602-00000  
 

1,088.001,088.000

0.00

1,088.000

LB  

1.00000

0370 *Reinforcing Steel (Epoxy Coated) 4,281.000

0.000

602-00020  
 

3,638.854,281.000

0.00

4,281.000

LB  

0.85000

0375 4 Inch Plastic Pipe 103.000

0.000

603-50004  
 

2,577.06103.000

0.00

103.000

LF  

25.02000

0380 Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

13,600.004.000

0.00

4.000

EACH

3,400.00000

0385 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

5,500.001.000

0.00

1.000

EACH

5,500.00000
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 Inlet Type R  L 5 (5 Foot) 6.000

0.000

604-19105  
 

21,600.006.000

0.00

6.000

EACH

3,600.00000

0395 Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0400 Inlet Type R  L 10 (10 Foot) 1.000

0.000

604-19210  
 

4,800.001.000

0.00

1.000

EACH

4,800.00000

0405 *Outlet Structure (Special) 1.000

0.000

604-20003  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0405 MATERIAL ALLOWANCE Outlet Structure (Special) 0.000

0.000

0.000.000

0.00EACH

3,194.44000

0410 *Vane Grate Inlet Special 4.000

0.000

604-25000  
 

18,800.004.000

0.00

4.000

EACH

4,700.00000

0410 MATERIAL ALLOWANCE Vane Grate Inlet Special 0.000

0.000

0.000.000

0.00EACH

2,201.00000

0415 Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

5,200.002.000

0.00

2.000

EACH

2,600.00000

0420 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0425 Manhole Box Base (15 Foot) 2.000

0.000

604-31015  
 

13,200.002.000

0.00

2.000

EACH

6,600.00000

0430 *Guardrail Type 3 (6-3 Post Spacing) 1,048.000

0.000

606-00301  
 

18,025.601,048.000

0.00

1,048.000

LF  

17.20000
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PCN: 18180-BID    ESTIMATE RUN

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0430 MATERIAL ALLOWANCE Guardrail Type 3 Stockpile 0.000

0.000

0.000.000

0.00LF  

4.80000

0435 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

561.601.000

0.00

1.000

EACH

561.60000

0435 MATERIAL ALLOWANCE Stockpile End Anchor 3D 0.000

0.000

0.000.000

0.00EACH

419.50000

0440 *Transition Type 3G 3.000

0.000

606-01370  
 

3,277.503.000

0.00

3.000

EACH

1,092.50000

0440 MATERIAL ALLOWANCE Stockpile Transition Type 3G 0.000

0.000

0.000.000

0.00EACH

406.00000

0445 *Transition Type 3H 3.000

0.000

606-01380  
 

2,010.453.000

0.00

3.000

EACH

670.15000

0445 MATERIAL ALLOWANCE Stockpile Transition 3H 0.000

0.000

0.000.000

0.00EACH

306.00000

0450 *Median Terminal (CAT) 2.000

0.000

606-01460  
 

6,761.002.000

0.00

2.000

EACH

3,380.50000

0450 MATERIAL ALLOWANCE Stockpile Median Terminal 0.000

0.000

0.000.000

0.00EACH

2,475.00000

0455 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

1,842.801.000

0.00

1.000

EACH

1,842.80000

0455 MATERIAL ALLOWANCE Stockpile End Anchor (Nonflared) 0.000

0.000

0.000.000

0.00EACH

1,355.00000
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0460 *Bridge Rail Type 7 18.000

0.000

606-10700  
 

1,260.0018.000

0.00

18.000

LF  

70.00000

0465 *End Post 8.000

0.000

607-00005  
 

1,186.808.000

0.00

8.000

EACH

148.35000

0465 MATERIAL ALLOWANCE Stockpile End Post 0.000

0.000

0.000.000

0.00EACH

46.35000

0470 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

0.000

EACH

216.20000

0470 MATERIAL ALLOWANCE Stockpile Corner and Line Post 0.000

0.000

0.000.000

0.00EACH

59.64000

0475 *Fence Barbed Wire with Metal Posts 429.000

0.000

607-01000  
 

1,780.35429.000

0.00

429.000

LF  

4.15000

0480 *Fence (Plastic) 2,052.000

0.000

607-11525  
 

10,567.802,052.000

0.00

2,052.000

LF  

5.15000

0485 *Fence Chain Link (48 Inch) 899.000

0.000

607-53148  
 

12,271.35899.000

0.00

899.000

LF  

13.65000

0485 MATERIAL ALLOWANCE Stockpile Fence 48in 0.000

0.000

0.000.000

0.00LF  

3.20000

0490 Concrete Sidewalk 1,333.000

0.000

608-00000  
 

50,654.001,333.000

0.00

1,333.000

SY  

38.00000

0495 Concrete Curb Ramp 51.000

0.000

608-00010  
 

7,650.0051.000

0.00

51.000

SY  

150.00000
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0500 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

0.000

LF  

70.00000

0505 Curb and Gutter Type 2 (Section II-B) 2,009.000

0.000

609-21020  
 

26,117.002,009.000

0.00

2,009.000

LF  

13.00000

0510 Median Cover Material (Stone) 10,630.000

0.000

610-00055  
 

29,232.5010,630.000

0.00

10,630.000

SF  

2.75000

0515 *Delineator (Type I) 13.000

0.000

612-00001  
 

325.0013.000

0.00

13.000

EACH

25.00000

0520 *Delineator (Type II) 10.000

0.000

612-00002  
 

260.0010.000

0.00

10.000

EACH

26.00000

0525 *Delineator (Type III) 3.000

0.000

612-00003  
 

81.003.000

0.00

3.000

EACH

27.00000

0530 *2 Inch Electrical Conduit (Plastic) 1,435.000

0.000

613-01200  
 

11,910.501,435.000

0.00

1,435.000

LF  

8.30000

0535 *Wiring 1.000

0.000

613-10000  
 

4,000.001.000

0.00

1.000

L S 

4,000.00000

0540 *Light Standard and Luminaire (Decorative) 2.000

0.000

613-16010  
 

3,200.002.000

0.00

2.000

EACH

1,600.00000

0545 *Light Standard Steel (35 Foot) 6.000

0.000

613-32350  
 

24,600.006.000

0.00

6.000

EACH

4,100.00000

0545 MATERIAL ALLOWANCE Light Standard 0.000

0.000

0.000.000

0.00EACH

2,594.00000
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0550 *Light Standard Foundation 6.000

0.000

613-40010  
 

6,000.006.000

0.00

6.000

EACH

1,000.00000

0555 *Light Standard (Temporary) 2.000

0.000

613-50410  
 

14,400.002.000

0.00

2.000

EACH

7,200.00000

0560 *Luminaire High Pressure Sodium (250 Watt) 12.000

0.000

613-70250  
 

4,200.0012.000

0.00

12.000

EACH

350.00000

0565 *Sign Panel (Class I) 9.000

0.000

614-00011  
 

139.509.000

0.00

9.000

SF  

15.50000

0570 *Sign Panel (Class II) 54.000

0.000

614-00012  
 

1,188.0054.000

0.00

54.000

SF  

22.00000

0575 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

8.000

0.000

614-01583  
 

3,000.008.000

0.00

8.000

EACH

375.00000

0580 18 Inch Automatic Drain Gate 1.000

0.000

615-10018  
 

3,200.001.000

0.00

1.000

EACH

3,200.00000

0585 30 Inch Automatic Drain Gate 1.000

0.000

615-10030  
 

5,600.001.000

0.00

1.000

EACH

5,600.00000

0590 *Detour Pavement 1,629.000

0.000

621-00450  
 

73,305.001,629.000

0.00

1,629.000

SY  

45.00000

0595 15 Inch Drainage Pipe (Class 7) (Complete In Place) 297.000

0.000

624-27016  
 

8,910.00297.000

0.00

297.000

LF  

30.00000

0600 18 Inch Drainage Pipe (Class 7) (Complete In Place) 1,426.000

0.000

624-27019  
 

45,632.001,426.000

0.00

1,426.000

LF  

32.00000
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0605 24 Inch Drainage Pipe (Class 7) (Complete In Place) 186.000

0.000

624-27025  
 

9,300.00186.000

0.00

186.000

LF  

50.00000

0610 30 Inch Drainage Pipe (Class 7) (Complete In Place) 157.000

0.000

624-27031  
 

11,775.00157.000

0.00

157.000

LF  

75.00000

0615 Construction Surveying 1.000

0.000

625-00000  
 

44,007.931.000

0.00

1.000

L S 

44,007.93000

0620 *Mobilization 1.000

0.000

626-00000  
 

341,150.001.000

0.00

1.000

L S 

341,150.00000

0625 Public Information Services 1.000

0.000

626-01000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

0630 *Epoxy Pavement Marking 35.000

0.000

627-00005  
 

7,000.0035.000

0.00

35.000

GAL 

200.00000

0635 *Pavement Marking Paint (Low VOC Solvent Base) 92.000

0.000

627-00012  
 

3,680.0092.000

0.00

92.000

GAL 

40.00000

0640 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

0.000

SF  

15.00000

0645 *Flagging 713.000

0.000

630-00000  
 

15,686.00713.000

0.00

713.000

HOUR

22.00000

0650 *Traffic Control Inspection 412.000

0.000

630-00007  
 

4,120.00412.000

0.00

412.000

DAY 

10.00000

0655 *Traffic Control Management 112.000

0.000

630-00012  
 

5,600.00112.000

0.00

112.000

DAY 

50.00000
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0660 *Flashing Beacon (Portable) 4.000

0.000

630-80001  
 

3,000.004.000

0.00

4.000

EACH

750.00000

0665 *Barricade (Type 3 M-A) (Temporary) 7.000

0.000

630-80335  
 

980.007.000

0.00

7.000

EACH

140.00000

0670 *Construction Traffic Sign (Panel Size A) 23.000

0.000

630-80341  
 

1,150.0023.000

0.00

23.000

EACH

50.00000

0675 *Construction Traffic Sign (Panel Size B) 49.000

0.000

630-80342  
 

2,940.0049.000

0.00

49.000

EACH

60.00000

0680 *Construction Traffic Sign (Panel Size C) 10.000

0.000

630-80343  
 

700.0010.000

0.00

10.000

EACH

70.00000

0685 *Construction Traffic Sign (Special) 29.000

0.000

630-80344  
 

580.0029.000

0.00

29.000

SF  

20.00000

0690 *Vertical Panel 44.000

0.000

630-80350  
 

968.0044.000

0.00

44.000

EACH

22.00000

0695 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0700 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.000

0.000

630-80358  
 

3,600.003.000

0.00

3.000

EACH

1,200.00000

0705 *Drum Channelizing Device 108.000

0.000

630-80360  
 

3,780.00108.000

0.00

108.000

EACH

35.00000

0710 Concrete Barrier (Temporary) 2,812.000

0.000

630-80370  
 

53,428.002,812.000

0.00

2,812.000

LF  

19.00000
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0715 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

0.000

630-85006  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0720 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0725 F/A Partnering 2,288.510

0.000

700-70011  
 

2,288.512,288.510

0.00

2,288.510

F A 

1.00000

0730 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000

0735 F/A Fuel Cost Adjustment -240.420

0.000

700-70016  
 

-240.42-240.420

0.00

-240.420

F A 

1.00000

0740 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0745 F/A Asphalt Cement Cost Adjustment -8,748.120

0.000

700-70019  
 

-8,748.12-8,748.120

0.00

-8,748.120

F A 

1.00000

0750 F/A On-The-Job Trainee 3,200.000

0.000

700-70021  
 

3,200.003,200.000

0.00

3,200.000

HOUR

1.00000

0755 F/A Reset Road Closure Gate 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0760 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

0.000

F A 

1.00000

0765 F/A Furnish & Install Electrical Service 3,401.630

0.000

700-70082  
 

3,401.633,401.630

0.00

3,401.630

F A 

1.00000
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0770 F/A Landscaping Restoration 440.000

0.000

700-70310  
 

440.00440.000

0.00

440.000

F A 

1.00000

0775 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0780 F/A Environmental Health & Safety Management 12,736.070

0.000

700-70589  
 

12,736.0712,736.070

0.00

12,736.070

F A 

1.00000

1006 Health and Safety Officer 61.000

0.000

250-00110  
 

5,887.1161.000

0.00

61.000

HOUR

96.51000

1007 Monitoring Technician 149.000

0.000

250-00050  
 

12,410.21149.000

0.00

149.000

HOUR

83.29000

1008 Environmental Health and Safety 1.000

0.000

250-00100  
 

9,735.001.000

0.00

1.000

L S 

9,735.00000

1009 Traffic Cone CMO #3 89.000

0.000

630-80380  
 

97.9089.000

0.00

89.000

EACH

1.10000

1010 F/A Buried Debris Removal 12,479.950

0.000

700-70036  
 

12,479.9512,479.950

0.00

12,479.950

F A 

1.00000

1011 Added Item (Dollar)/ Failure to Perform Erosion Control 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1012 Const Surveying (Hour) 18.000

0.000

625-00001  
 

1,800.0018.000

0.00

18.000

HOUR

100.00000

1013 *Removal of Pavement Marking CMO #8 3,152.000

0.000

202-00250  
 

6,304.003,152.000

0.00

3,152.000

SF  

2.00000
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

1014 *Added Item (Each)/ Striping Mobilization 2.000

0.000

900-00007  
 

1,200.002.000

0.00

2.000

EACH

600.00000

1015 Temporary Berms CMO #9 560.000

0.000

208-00300  
 

2,021.60560.000

0.00

560.000

LF  

3.61000

1016 Pull Box (13"x24"x18") Deep 10.000

0.000

613-07050  
 

5,710.0010.000

0.00

10.000

EACH

571.00000

1018 2 In Elec Cond (Bored) 96.000

0.000

613-00206  
 

1,776.0096.000

0.00

96.000

LF  

18.50000

1019 Added Item (Foot)/ (Wiring) 1,036.000

0.000

900-00012  
 

4,351.201,036.000

0.00

1,036.000

LF  

4.20000

1020 Res Structure (Road Closure Gate) 2.000

0.000

210-00001  
 

10,741.002.000

0.00

2.000

EACH

5,370.50000

1022 Hand Rail 8.000

0.000

514-00100  
 

1,762.008.000

0.00

8.000

LF  

220.25000

1023 F/A Blending R-30 Material 2,479.000

0.000

700-70036  
 

2,479.002,479.000

0.00

2,479.000

F A 

1.00000

1024 Added Item (Lump Sum)/ Aggregate Base Course (Class 6) 
(Additional Cost)

1.000

0.000

900-00014  
 

8,523.091.000

0.00

1.000

L S 

8,523.09000

1025 Landscape Restoration 1.000

0.000

212-01200  
 

26,089.001.000

0.00

1.000

L S 

26,089.00000
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

1026 Added Item (Each)/ Epoxy Pavement Marking Mobilization 1.000

0.000

900-00007  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 2,493,412.060.002,493,412.06CURRENT AMT0250 $ $ $

CAT NO0350 STR F-17-WZ 

0785 Removal of Bridge 1.000

0.000

202-00400  
 

65,000.001.000

0.00

1.000

EACH

65,000.00000

0790 Structure Excavation 885.000

0.000

206-00000  
 

7,965.00885.000

0.00

885.000

CY  

9.00000

0795 Structure Backfill (Class 1) 847.000

0.000

206-00100  
 

16,093.00847.000

0.00

847.000

CY  

19.00000

0800 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

0.000

CY  

30.00000

0805 Mechanical Reinforcement of Soil 847.000

0.000

206-00360  
 

10,164.00847.000

0.00

847.000

CY  

12.00000

0810 Shoring (Area 1) 1.000

0.000

206-01781  
 

9,000.001.000

0.00

1.000

L S 

9,000.00000

0815 Shoring (Area 2) 1.000

0.000

206-01782  
 

6,500.001.000

0.00

1.000

L S 

6,500.00000

0820 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

0.000

TON 

115.67000

0821 HMA (Gr SX) (100) (PG 76-28) CMO #7 153.410

0.000

403-34871  
 

10,987.22153.410

0.00

153.410

TON 

71.62000
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PCN: 18180-BID    ESTIMATE RUN 08/14/2017

PROJECT: FBR 0404-050                  ESTIMATE NO: 0025

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0350 STR F-17-WZ 

0825 *Drilled Caisson (36 Inch) 418.000

0.000

503-00036  
 

100,320.00418.000

0.00

418.000

LF  

240.00000

0830 *Drilled Caisson (42 Inch) 464.000

0.000

503-00042  
 

134,560.00464.000

0.00

464.000

LF  

290.00000

0835 *Waterproofing (Membrane) 1,087.000

0.000

515-00120  
 

14,674.501,087.000

0.00

1,087.000

SY  

13.50000

0840 Bridge Expansion Device (0-4 Inch) 107.000

0.000

518-01004  
 

17,120.00107.000

0.00

107.000

LF  

160.00000

0840 MATERIAL ALLOWANCE EB Expansion Device 0.000

0.000

0.000.000

0.00LF  

111.00000

0845 Concrete Class D (Bridge) 771.400

0.000

601-03040  
 

308,560.00771.400

0.00

771.400

CY  

400.00000

0850 *Structural Concrete Coating 1,505.000

0.000

601-40300  
 

12,190.501,505.000

0.00

1,505.000

SY  

8.10000

0855 *Reinforcing Steel (Epoxy Coated) 169,121.000

0.000

602-00020  
 

143,752.85169,121.000

0.00

169,121.000

LB  

0.85000

0860 *Bridge Rail Type 7 568.000

0.000

606-10700  
 

39,760.00568.000

0.00

568.000

LF  

70.00000

0865 *Fence Chain Link (Special) (36 Inch) 260.000

0.000

607-53137  
 

8,320.00260.000

0.00

260.000

LF  

32.00000

0865 MATERIAL ALLOWANCE Stockpile Fence (SP) 36in 0.000

0.000

0.000.000

0.00LF  

9.20000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0350 STR F-17-WZ 

0870 *Fence Chain Link (Special) (48 Inch) 260.000

0.000

607-53149  
 

11,700.00260.000

0.00

260.000

LF  

45.00000

0870 MATERIAL ALLOWANCE Stockpile Fence (SP) 48in 0.000

0.000

0.000.000

0.00LF  

8.48000

0875 *2 Inch Electrical Conduit 1,179.000

0.000

613-00200  
 

16,506.001,179.000

0.00

1,179.000

LF  

14.00000

0880 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 1.000

0.000

613-72150  
 

1,480.001.000

0.00

1.000

EACH

1,480.00000

0885 *Prestressed Concrete Box (Depth Less Than 32 Inches) 9,694.000

0.000

618-01992  
 

387,760.009,694.000

0.00

9,694.000

SF  

40.00000

0885 MATERIAL ALLOWANCE EB Girders 0.000

0.000

0.000.000

0.00SF  

26.04000

CAT 1,322,413.070.001,322,413.07CURRENT AMT0350 $ $ $

CAT NO0351 STR F-17-XI 

0890 Removal of Bridge 1.000

0.000

202-00400  
 

65,000.001.000

0.00

1.000

EACH

65,000.00000

0895 Structure Excavation 949.000

0.000

206-00000  
 

8,541.00949.000

0.00

949.000

CY  

9.00000

0900 Structure Backfill (Class 1) 929.000

0.000

206-00100  
 

17,651.00929.000

0.00

929.000

CY  

19.00000

0905 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

0.000

CY  

30.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:24:34

CUMULATIVE
AMOUNT

CAT NO0351 STR F-17-XI 

0910 Mechanical Reinforcement of Soil 929.000

0.000

206-00360  
 

11,148.00929.000

0.00

929.000

CY  

12.00000

0915 Shoring (Area 3) 1.000

0.000

206-01783  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0920 Shoring (Area 4) 1.000

0.000

206-01784  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0925 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

0.000

TON 

115.67000

0926 HMA (Gr SX) (100) (PG 76-28) CMO #7 211.810

0.000

403-34871  
 

15,169.83211.810

0.00

211.810

TON 

71.62000

0930 *Drilled Caisson (36 Inch) 545.000

0.000

503-00036  
 

130,800.00545.000

0.00

545.000

LF  

240.00000

0930 MATERIAL ALLOWANCE Drilled Caisson (36 In) 0.000

0.000

0.000.000

0.00LF  

68.25000

0935 *Drilled Caisson (42 Inch) 560.000

0.000

503-00042  
 

162,400.00560.000

0.00

560.000

LF  

290.00000

0935 MATERIAL ALLOWANCE Drilled Caisson (42 In) 0.000

0.000

0.000.000

0.00LF  

86.91000

0940 *Waterproofing (Membrane) 1,202.000

0.000

515-00120  
 

16,227.001,202.000

0.00

1,202.000

SY  

13.50000

0945 Bridge Expansion Device (0-4 Inch) 123.000

0.000

518-01004  
 

19,680.00123.000

0.00

123.000

LF  

160.00000
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QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD
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CAT NO0351 STR F-17-XI 

0945 MATERIAL ALLOWANCE WB Expansion Device 0.000

0.000

0.000.000

0.00LF  

111.00000

0950 Concrete Class D (Bridge) 809.000

0.000

601-03040  
 

323,600.00809.000

0.00

809.000

CY  

400.00000

0955 *Structural Concrete Coating 1,545.000

0.000

601-40300  
 

12,514.501,545.000

0.00

1,545.000

SY  

8.10000

0960 *Reinforcing Steel (Epoxy Coated) 187,443.000

0.000

602-00020  
 

159,326.55187,443.000

0.00

187,443.000

LB  

0.85000

0965 *Bridge Rail Type 7 570.000

0.000

606-10700  
 

39,900.00570.000

0.00

570.000

LF  

70.00000

0970 *Fence Chain Link (Special) (36 Inch) 257.000

0.000

607-53137  
 

8,224.00257.000

0.00

257.000

LF  

32.00000

0970 MATERIAL ALLOWANCE Stockpile Fence (SP) 36in 0.000

0.000

0.000.000

0.00LF  

9.20000

0975 *Fence Chain Link (Special) (48 Inch) 263.000

0.000

607-53149  
 

11,835.00263.000

0.00

263.000

LF  

45.00000

0975 MATERIAL ALLOWANCE Stockpile Fence (SP) 48in 0.000

0.000

0.000.000

0.00LF  

8.48000

0980 *2 Inch Electrical Conduit 1,190.000

0.000

613-00200  
 

16,660.001,190.000

0.00

1,190.000

LF  

14.00000

0985 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 1.000

0.000

613-72150  
 

1,480.001.000

0.00

1.000

EACH

1,480.00000
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CAT NO0351 STR F-17-XI 

0990 *Prestressed Concrete Box (Depth Less Than 32 Inches) 10,905.000

0.000

618-01992  
 

436,200.0010,905.000

0.00

10,905.000

SF  

40.00000

0990 MATERIAL ALLOWANCE WB Girders 0.000

0.000

0.000.000

0.00SF  

26.04000

0990 MATERIAL ALLOWANCE Additional WB Girders 0.000

0.000

0.000.000

0.00SF  

26.04000

CAT 1,468,856.880.001,468,856.88CURRENT AMT0351 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0995 Field Office (Class 2) 1.000

0.000

620-00002  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

1000 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

1005 Sanitary Facility 2.000

0.000

620-00020  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

CAT 74,000.000.0074,000.00CURRENT AMT0450 $ $ $

$ 5,358,682.010.00$5,358,682.01$CURRENT AMTPROJECT TOTAL


